









Database servers (MySQL and Postgres) for applications in the project; Apache web server configured to serve PHP together with processed data to users; it was designed the database form required to be completed by users; started writing web application through which users will enter data in the web form and started configuration of user authentication module. It was pointed that the main goal is development of a common Digital Atlas. Partners discussed on existing GIS and submarine archaeological information and data at both organisations and they agreed that the data and information have to be harmonised in GIS environment. Despite the establishment of a project data base (A.1) was reported as completed activity during the 1st Progress Report, as the data base will require constant updates this activity will be in progress during the course of the entire project implementation.

Mr. Hristo Stanchev (Geographer/GIS at Partner 3) presented available GIS data base at IO-BAS: ready shapefiles on coastline, bathymetry, already scanned areas on the shelf and identified sunken objects, NATURA 2000 areas and protected areas along the coast. After the presentation a discussion followed on the exact definition of coastal area that will be a subject of common investigation inder the HERAS Book. Partners agreed upon having a coastal area at NUTS III Level i. e. Constanta region in Romanian and Dobrich region in Bulgaria.

The Meeting continued with discussions on Addendum 2 and requests of clarifications and was closed with a summary of implemented common tasks, key points of the activities in progress and planning future activities.

Chair of the Meeting:

Prof. Dr. Atanas Palazov (Project coordinator Partner 3)

Secretary of the Meeting: Auctual

Dr. Margarita Stancheva (Oceanographer Partner 3)

GLICHERIE CARAIVAN

Project Manager

Commen

Lead Partner

HERAS Submarine Archaeological Herrings JENICA BUJINI

1

Lead Partner